ID WBS Task Name Contact | Resource
o Initials

16 | 2.3 Ability to store output at any stage on demand GG

17 | 231 Store output from any stage: SamGrid development/integration GG PM
18 V/'@ 2.3.4 Store output from any stage: Production-level test GG JS
19 | 2.35 MILE 22: Store output from any stage of processing GG

20 |WE& 2.4 Start Prod via SAM Definition from Stage 2 of Prod: v1 GG

21 |7 2.4.1 INPUT: Start Prod at Stage 2: DOrunjob development GG PL
22 | 2.4.2 Start Prod at Stage 2: SamGrid development/integration GG PM
23 | 243 Start Prod at Stage 2: Production-level test GG JS
24 | B 2.4.4 MILE 2: Start (MC) Production at Stage 2 - Working GG

25 |WE 25 Error Recovery in Phased Processing GG

26 | 25.1 Error Recovery: SamGrid development/integration GG PM
27 | 252 Error Recovery: Production-level test GG JS
28 | 2.5.3 milestone: Error Recovery in Phased Processing GG

29 |7 2.6 DOrepro tools adapted to use Sam v7 request system GG

30 | 2.6.1 DOrepro tools adaptation: First 50% implementation DW DW
31 | 2.6.2 DOrepro tools adaptation: Next 40% implementation DW DW
32 |v'E& 2.6.3 DOrepro tools adaptation: Request impact on SamGrid and/or DOrunjob GG RDK,GG
33 | 2.6.8 DOrepro tools adaptation: Fix python interface to SAM request system AL SS
34 V/{a} 2.6.9 DEFER: DOrepro tools adaptation: Final 10% implementation DwW DW
35 | 2.6.4 DOrepro tools adaptation: Use generic runjob interfaces in Samgrid for data processing App GG PM
36 | 2.6.10 DOrepro tools adaptation: Define test dataset GG MD
37 V/@ 2.6.5 DEFER: DOrepro tools adaptation: Adjust DOrunjob to use request system GG PL,PM
38 | 2.6.7 DEFER - MILE 14: DOrepro-tools uses Sam v7 request system GG

39 2.7 Resolve how to add production paths in future GG

40 | E 2.7.12 Generalization of Job Types according to I/O Characteristics: client side GG PM
41 | B 2.7.1 Generalization of Job Types according to I/O Characteristics: execution side GG PM
42 & 2.7.14 Generalization of Job Types according to I/O Characteristics: internal testing GG PM
43 | 2.7.13 DOrepro tools/Generalization changes: Develop test GG PM
44 2.7.11 DOrepro tools/Generalization changes: Production test GG MD
45 2.7.6 DOrepro tools/Generalization changes: MC Production test GG JS
46 2.7.2 Resolve how to add production paths in future: Document GG PM
a7 2.7.3 Resolve how to add production paths in future: DO Approval GG ASB
48 2.7.4 MILE 20: How to add production paths in future - resolved GG

49 | 2.8 Support testing v7/dOrunjob/SamGrid functionality GG

50 | 28.1 Survey current understanding of testing procedures GG RDK
51 | 2.8.2 DOGPCI FNAL testing meeting GG

52 | 2.8.3 Testing responsibilities, procedures proposal GG GG
53 | 2.8.4 Agreement on Component and Integration testing GG GG,PL
54 |7 2.8.5 Evaluate how DOrunjob should set up WN environment GG AB2
55 | 2.8.6 DOrunjob sets up its own environment GG PL
56 | 2.8.7 Evaluate and sign-off on test facilities and procedures GG/,PL,DW,JS
57 | 2.8.8 MILE 18: Support testing v7/dOrunjob/SamGrid functionality GG
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ID WBS Task Name Contact | Resource
o Initials

58 |k 2.9 Start Prod via SAM Definition from Stage 2 of Prod: v2 GG

59 29.1 Start Prod at Stage 2: SamGrid notification=all bug fix GG PM

60 2.9.2 Start Prod at Stage 2: Production-level re-test GG JS

61 2.9.3 milestone: Start Prod at Stage 2 Ready for Production Release GG

65 |4 & 2.10.4 Start Prod via SAM Definition from Stage 3+ of Prod GG

68 | 2.10.7 Write evaluation of extensions to development GG GG

78 | 3.1.2 Forwarding Node Installation Doc AL

79 | 3.1.21 INPUT: Fwd Node Install Doc: Recent Draft AL Dz

80 | 3.1.2.2 Fwd Node Install Doc: Hardware prep attempt AL SS

8l |W'& 3.1.2.3 Fwd Node Install Doc: Feed-back AL SS

82 | 3.1.24 Fwd Node Install Doc: Integrate Dehong and Steve's documents AL DzZ,Ss

83 | 3.1.25 Fwd Node Install Doc: Approve AL AL

84 |7 3.1.2.6 Fwd Node Install Doc: Integrate into SamGrid Installation Manual AL Dz

85 | 3.1.2.7 milestone: Fwd Node Install Doc: Completed AL

244 3538 Create SamGrid Test Stand v1.0 AL

245 |7 3.5.8.7 REX ops and Run2Sys agree on/setup hardware config of test stand nodes AL SS

246 |7 3.5.8.1 REX ops installs software on test OSG fwd node (dOsrv15) AL SS

247 |7 3.5.8.8 REX ops installs software on 2nd test fwd node (dOsrv47) AL SS

249 V/'@ 3.5.8.2 Admins fix disk on test queue node (old samgrid) AL FEF

250 {f:}} 3.5.85 REX ops installs software on test queue node (old samgrid) AL SS

251 3.5.8.3 Trial use of SamGrid test stand v1.0 AL SS

252 3.5.84 milestone: SamGrid test stand completed AL

380 |4 5.2 Minimal Resource Brokering GG

381 |7 521 Minimal Resource Brokering: Evaluate, determine best course of action GG GG

395 |7 6.6 Write recommendations for productization of DO Apps RDK RDK

399 |7 7.11 EVAL: Ability to merge more than 1 stream from Reco RDK

401 |7 7.21 EVAL: Ability to run TrigSim in MC Production RDK

403 |7 731 EVAL: Skimming in Production RDK

404 |7 7.4 EVAL: Fixing

406 |7 751 EVAL: Run raw2sim on minbias files RDK

408 |7 7.6.1 EVAL: Merging of reco-cert files RDK

409 |, 7.6.2 Stand-alone production of reco-cert output on SamGrid

410 | 7.6.2.1 Develop WBS for implementing S/A Recocert on SamGrid RDK RDK

412 |7 7.7.1 EVAL: CAF Trees from Production RDK

414 |7 7.9 EVAL: AADST RDK

415 | 7.10 EVAL: Grid Analysis RDK

421 V/'@ 7.12.1 DO SamGrid Requests Evaluation: Draft version (v0.8) RDK RDK

423 V/'@ 7.12.9 DO SamGrid Requests Evaluation: Review version (v0.9) RDK RDK
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Duration Start Finish [ July 2007 August 2007 [ September 2
232629 2 | 5[ 8 [11]14[17[20]23 2629 1|47 [10]13[16[19[22]25[28[31] 3 |86
128 days Mon 7/9/07 Fri 1/11/08 § ;
1 day Mon 7/9/07 Mon 7/9/07 : - Sam
1 day Fri 1/11/08 Fri 1/11/08
0 days Fri 1/11/08 Fri 1/11/08
30 days Mon 7/2/07 Mon 8/13/07
0 days Mon 7/2/07 Mon 7/2/07
21 days Tue 7/10/07 Wed 8/8/07
3 days Thu 8/9/07  Mon 8/13/07
0 days Mon 8/13/07 Mon 8/13/07
35 days Mon 7/2/07 Mon 8/20/07
1 day Mon 7/2/07 Mon 7/2/07 PM —-Error Recovery: SamGrid-development/integration 3
5 days Tue 8/14/07 Mon 8/20/07 | JS Error Recovery: Production-level t
0 days Mon 8/20/07 Mon 8/20/07 8/20 ¢ milestone: Error Recovery in Pha
128 days Mon 7/30/07 Tue 2/5/08
32 days Mon 9/24/07 Tue 11/6/07 i
4 days Fri 10/12/07 Wed 10/17/07
12 days  Mon 11/26/07 Tue 12/11/07
0 days Tue 2/5/08 Tue 2/5/08
14 days  Mon 12/10/07 Wed 1/2/08
1 day Mon 1/7/08 Mon 1/7/08
Odays  Mon 12/10/07  Mon 12/10/07
0 days Tue 2/5/08 Tue 2/5/08
72 days Tue 1/22/08 Wed 4/30/08
16 days Tue 1/22/08 Tue 2/12/08
6 days Wed 2/13/08 Wed 2/20/08
20 days Tue 3/18/08 Mon 4/14/08
4 days Thu 2/14/08 Tue 2/19/08
3 days Tue 4/15/08 Thu 4/17/08
3 days Tue 4/15/08 Thu 4/17/08
22 days Mon 3/31/08 Tue 4/29/08
1 day Wed 4/30/08 Wed 4/30/08
0 days Wed 4/30/08 Wed 4/30/08
82 days Wed 9/12/07 Fri 1/11/08
6 days Wed 9/12/07 Wed 9/19/07
1 day Thu 9/20/07 Thu 9/20/07
12 days Mon 10/1/07 Tue 10/16/07
8 days Wed 10/17/07 Fri 10/26/07
4 days Tue 11/6/07 Fri 11/9/07
6 days Mon 11/12/07  Mon 11/19/07
5 days Mon 1/7/08 Fri 1/11/08
0 days Fri 1/11/08 Fri 1/11/08
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Duration Start Finish [ July 2007 August 2007 | September 2
232629 2 | 5[ 8 [11]14[17[20]23 2629 1|47 [10]13[16[19[22]25[28[31] 3 |86
7days  Wed 4/30/08 Thu 5/8/08 g g
5 days Wed 4/30/08 Tue 5/6/08
2 days Wed 5/7/08 Thu 5/8/08
0 days Thu 5/8/08 Thu 5/8/08
0 days Fri 2/8/08 Fri 2/8/08
6 days Fri 2/1/08 Fri 2/8/08 i
68 days Mon 7/2/07 Fri 10/5/07 i :
0 days Mon 7/2/07 Mon 7/2/07 712 &—INRUT:-Fwe-Node-instal| Doc: Recent Draft
25days  Mon 7/16/07 Fri 8/17/07 SS sy Node Install Doc: Hardware prep at
5days  Mon 8/20/07 Fri 8/24/07 SS s Fwd Node Install- Doc:-Fee]
5 days Wed 9/26/07 Tue 10/2/07
1 day Wed 10/3/07 Wed 10/3/07
2 days Thu 10/4/07 Fri 10/5/07
0 days Fri 10/5/07 Fri 10/5/07
66 days Fri 2/1/08 Fri 5/2/08
6 days Fri 2/1/08 Fri 2/8/08
2 days Wed 2/13/08 Thu 2/14/08
3 days Fri 2/15/08 Tue 2/19/08
15 days Mon 2/25/08 Fri 3/14/08
5 days Mon 4/21/08 Fri 4/25/08
5 days Mon 4/28/08 Fri 5/2/08
0 days Fri 5/2/08 Fri 5/2/08
20 days Tue 11/13/07 Wed 12/12/07
20 days Tue 11/13/07  Wed 12/12/07
11 days Tue 2/19/08 Tue 3/4/08
0 days Wed 2/27/08 Wed 2/27/08
0 days Wed 2/27/08 Wed 2/27/08
0 days Wed 2/27/08 Wed 2/27/08
0 days Wed 2/27/08 Wed 2/27/08
0 days Wed 2/27/08 Wed 2/27/08
0 days Wed 2/27/08 Wed 2/27/08
9 days Tue 10/23/07 Fri 11/2/07
9 days Tue 10/23/07 Fri 11/2/07
0 days Wed 2/27/08 Wed 2/27/08
0 days Wed 2/27/08 Wed 2/27/08
0 days Wed 2/27/08 Wed 2/27/08
5 days Wed 2/6/08 Tue 2/12/08
2 days Wed 2/13/08 Thu 2/14/08
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er 2007 | October 2007 | November 2007 | December 2007

6 | 9 [12 151821 (2427303 |6 [ 9 [12]15[18[21 2427 [30 ]2 |5 [8 [11]14[17[20[23[26[29[ 2 |5 8 [11]14]17]
- e EAFEAFEWW |

tion

t

- Working

evel test

Phased Processing

aptation—First 50%-mplementation : 1
D s DOrepro-tools-adaptation—Next-40% implementation
RDK,GG @@ === DOrepro tools adaptation: Request impact on SamGrid and/or DOrunjob |

i SS

12/1 DEFER: DOrepro

RDK Survey current understanding of testing procedures
mmg meeting
GG Testing responsibilities, procedures proposal
% 4GGPL ponent and Integration testing

AB2 ﬁ—Eﬁaluate how DOrunjob should set up WN environment
T pL . . .
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er 2007 | October 2007 | November 2007 | December 2007

6 | 9 [12 151821 (2427303 |6 [ 9 [12]15[18[21 2427 [30 ]2 |5 [8 [11]14[17[20[23[26[29[ 2 |5 8 [11]14]17]

—

rep attempt
~Feed-back

DZ,SS$ Fwd Node Install Doc: Integrate Dehong and Steve's dbcuments
AL @-Fwd Node Install Doc: Approve
DzZ Fwd Node Install Doc: Integrate into SamGrid Installation Manual

10/?0 milestone: Fwd Node Install Doc: Completed

C6 s \linimal Res

RDK @@= Develop WBS for implementing S/A Recocert on SamGrid
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January 2008 | February 2008 March 2008 | Apr
20232629 1[4 |7 [10[13[16[19 222528313 [6 |9 [12[15]18[21[24 27 1[4 [ 7 [10[13[16]19 22[25]28]31]
— : |

JSi.;Store output from any stage: Productlon level test
1/11 ¢ MILE 22: Store output from any stage of processing

f 2/5 DEFER: DOrepro tools adaptation: Final 10% implementation
:—D@;@w tools adaptation: Use generic runjob |nterfaces in Samgrid for data processing App
MD @ DOrepro tools adaptation: Define test dataset
tools adaptation: Adjust DOrunjob to use request system :
2/5 ¢ DEFER - MILE 14: DOrepro-tools uses Sam v7 request system

PM eneralization of Job Types according to 1/0O Characteristics: client side

racteristics: execution Slde

PM

PM @@= DOrepro-tools/Generalizationchanges-Developtest———————————————

v |
DEV,PL,DW,JS ﬁfvaluate and sign-off on test facilities and procedures

1/11 ¢ MILE 18: Support testing v7/dOrunjob/SamGrid functionality
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January 2008 | February 2008 March 2008 [ Apr
20232629 1[4 |7 [10[13[16[19 222528313 [6 |9 [12[15]18[21[24 27 1[4 [ 7 [10[13[16]19 22[25]28]31]

2/8 tart Prod via SAM Definition from Stage 3+ of Prod
GG rite evaluation of extensions to development

?
SS ﬁ—R—EX—%)s and Run2Sys agree on/setup hardware config of test stand nodes
SS i

SS REX ops installs software on 2nd test fwd node (dOsrv47) |

FEF m

source Brokering: Evaluate, determine best course of action ;
RDK GG \Write recommendations for productization of DO Apps
2127 ¢ EVAL: Ability to merge more than 1 stream from Reco :
2/27 ¢ EVAL: Ability to run TrigSim in MC Production
2/27 ¢ EVAL: Skimming in Production
2/27 ¢ EVAL: Fixing
2/27 ¢ EVAL: Run raw2sim on minbias files
2/27 ¢ EVAL: Merging of reco-cert files

2/27 ¢ EVAL: CAF Trees from Production
2127 ¢ EVAL: AADST
2/27 ¢ EVAL: Grid Analysis
RDK @@= D0 SamGrid Requests Evaluation: Draft version (v0.8)
RDK @& DO SamGrid Requests Evaluation: Review version (v0.9)
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il 2008 | May 2008 | June 2008

[ July 2008

Generalization of Job Types éccording to 1/0 Characteristics: internal testing

ization changes: Production test

:ation changes: MC Production test

Resolve how to add production paths in future: Document
Resolve how to add production paths in future: DO Approval
» MILE 20: How to add production paths in future - resolved

ASB (]
4/30

3691215182124 [27 303 [6 [9[12[15[18[21[24[27[30] 2[5 [ 8 [11[14[17[20/23[26[29] 2[5 [ 8 [11]14]
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il 2008 [ May 2008 [ June 2008 [ July 2008

3691215182124 [27 303 [6 [9 [12[15[18[21[24[27[30] 2[5 [ 8 [11[14[17[20]23[26[29] 2[5 [8 [11]14]

PM Start Prod at Stage 2: SamGrid notification=all bug fix
JS Start Prod at Stage 2: Production-level re-test

5/8 ¢ milestone: Start Prod at Stage 2 Ready for Production Release

—(Old-samgﬂdé——¢

SS X op$ installs software on test queue node (old samgrid)

SS ::;Trial use of SamGrid test stand v1.0

5/2 ¢ milestone: SamGrid test stand completed
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